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SECTION I:  PROPOSAL 

 
 
 
 

Date: 

 
 
 
June 15,2001 

 
Agency Name: Iowa Department of Revenue and Finance 

Project Name: Electronic Tax Administration 

Expenditure Name:       

Agency Manager: Richard Jacobs 
 

Agency Manager Phone Number / E-mail: 515.281-3488 Richard.Jacobs@idrf.state.ia.us 
 

Executive Sponsor (Agency Director or Designee): Gerald D.Bair, Director 
 
Request For ROI Application Waiver:   
Agencies are required to complete this funding application when requesting funds for any project, any 
IT expenditure costing over $100,000, or any non-routine IT expenditure.  If you feel there is 
compelling reason to waive this requirement, please provide (in the box provided below) a brief 
description of the project or expenditure, the budget amount, and a rationale for the waiver request.  
Until a decision is made regarding your waiver request, it is not necessary to complete any other 
portion of this application.  The ITD Enterprise Quality Assurance Office will convey waiver request 
decisions within five working days of receipt.             
 

Explanation:        

 
A. Project or Expenditure Rationale 

Is this project or expenditure necessary for compliance with a Federal standard, initiative, or 
statute?       YES  (If “YES,” explain)     NO 

 

 
Is this project or expenditure required by State statute?      YES  (If “YES,” explain)     NO 

 

 
Does this project or expenditure meet a health, safety or security requirement?  

YES  (If “YES,” explain)     NO 
 

Explanation:        

Explanation:  Department is providing e-services as alternative to existing paper methods of filing and remitting 
taxes thus requirements while not specific to e-services do exist. 

Explanation:        

This is an electronic template.  Please enter your responses on this document.  Only electronic 
submittals of this template will be accepted.  Proposals submitted after the designated due date 

may not receive funding consideration. 
FINAL AUDIT REQUIRED:  The Enterprise Quality Assurance Office of the Information 

Technology Department is required to perform a final project outcome audit, after  
implementation, for all Pooled Technology funded projects.   
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Is this project or expenditure necessary for compliance with an enterprise technology standard? 

 YES  (If “YES,” explain)     NO 
 

 
Is this project or expenditure consistent with meeting the goals and objectives of the State’s 
strategic plans? 

 YES  (If “YES,” explain)     NO 
 

 
Is this a “research and development” project or expenditure?        YES  (If “YES,” explain)     NO 

 

 
B. Project or Expenditure Summary 

 
1. Provide a pre-project or pre-expenditure (before implementation) and a post-project or post-

expenditure (after implementation) description of the impacted system or process.  In particular, 
note if the project or expenditure makes use of information technology in reengineering traditional 
government processes. 

 

Explanation:        

Explanation:  The proposal directly supports the department's efforts to obtain necessary efficiencies  in its 
operating budget which are necessary as the result of reductions in funding. The agency believes the savings 
achieved through its Electronic Tax Adminstration program are critical to insure that service levels provided by the 
agency will continue. The projects outlined directly contribute to Governor Vilsack's vision that Iowa government 
will continue to strive to reconnect Iowans by providing all services electronically by 2003.  

Explanation:  To the extent that IDRF continues to strive to be on the "cutting edge" in delivery of transactional 
services via e-service delivery, the use of certain technologies will continue to require that the agency use research 
and development or "pilot projects" to test certain technologies. 

Response:    The proposal would allow the agency to extend its successful implementation of e-services which is 
demonstrated in the vision the agency has for ELECTRONIC TAX ADMINISTRATION (see chart next page). The 
areas begun in FY 01 continue to be the principal areas of focus in FY 02 and FY 03; They are:  
√  Encouraging Electronic Filing of Tax Returns and Payments 
√  Providing Customers with Electronic Access and Transaction Services 
√  Integration of Existing Legacy Applications to Facilitate Electronic Tax Administration 
√  Electronically Communicating with Customers 
 
Due to budget challenges which the department and many state agencies are encountering for FY 02 as well as those 
anticipated for FY 03, the opportunity to provide these services is directly dependent on the funding requested. In 
addition, it appears that Pooled Technology Account funding in FY 02 will be insufficient to meet the needs of this 
agency. This request therefore continues the areas of emphasis outlined in prior requests and includes additional areas 
where investment is appropriate. 
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ELECTRONIC TAX ADMINISTRATION – A LOOK TO THE FUTURE 

 

                 FY 02 FY 03 FY 04
I. ELECTRONIC FILING OF TAX RETURNS

Individual Income
Fed/State/ ELF                     Encourage Practitioner Participation and Market

Directly to Eligible Paper Return Filers

Tele file of State Tax Returns  Expand utilization under current vendor contract
Develop internal supported application FY 03

Internet Filing of State Tax Returns Expand eligibility for FY 02; 
Develop internal supported application FY 03

Sales Tax Internet Filing  Develop internal application for sales tax
  return filing for FY 03 use

II. INTERNET ACCESS TO CUSTOMER INFORMATION for UPDATING 
    TAXPAYER REGISTRATION AND TRANSACTION DATA
  Expand Current Applications to include access to 

Taxpayer Data; Property Tax Information, Property Tax
  and Accounting and Vendor Information

                                 Provide Access to  Tax Return Information

 
Extend Registration Functionality to 

    Other Taxes and Services such as
    Registration for EFT Services

    
    
   

III. INTEGRATION OF APPLICATIONS

   

Completion of 
Sales  
Component

Incorporate Withholding Tax Into 
 Integrated Revenue Information System

IV TAXPAYER ELECTRONIC COMMUNICATION 
  Expand Info Push Initiative-(List Serv)

Continue Customer Surveys
   To Identify New Initiatives

 Target Design of Web Services Using
   Web Portal Technology
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2. Summarize the extent to which the project or expenditure improves customer service to Iowa 

citizens or within State government.  Included would be such items as improving the quality of 
life, reducing the government hassle factor, providing enhanced services, improving work 
processes, etc. 

 

Response:   It remains a fact that customers of the Iowa Department of Revenue and Finance are asking for these 
services. When 1,000 business customers were surveyed in 1999 it was established that 70% of our business customers 
wanted 24 X 7 access to their account information.  This included the ability to update their profile information and have 
access to past payment records. These business taxpayers placed a higher priority on this access than they did on filing 
of transactions via the Internet.  
 
Following the successful deployment in FY 01 of several pilot e-service applications the agency has once again learned 
from its customers the value of providing e-services. While a variety of lessons have been learned during the deployment 
of these four applications perhaps one of the most important is that if  “they build it, they will come.” This is 
demonstrated by the fact that 90 percent of the customers who have responded to the on- line surveys indicate that they 
agree or strongly agree with the statement “if more online applications are available, I will use them to conduct my 
business with the State of Iowa.” 
 
The goal of each of the initiatives is two fold; improving customer service and enhancing the efficiency of the agency 
operations. Customers will continue to benefit in several ways from the agency's expansion of its electronic services. 
First, costs for compliance are expected to be reduced whenever a return filing is automated thereby permitting taxpayer 
preparation in contrast to costly professional assistance. Second, taxpayers will benefit whenever information required 
for the successful completion of a return (ex: prior payment information or outstanding account balances) is easily 
available. Third, taxpayers benefit, as does the agency, when research and information required can be obtained when 
needed (i.e. 24 X 7) without department staff.  
  
In addition to meeting the goal of improved customer service, these initiatives are being designed to provide the agency 
with improved efficiency in several areas. For example, the receipt of data electronically will allow the agency to 
redirect limited resources from traditional data capture activities to improved customer problem resolution. Second, on-
line applications have been demonstrated to result in substantially fewer errors on returns received reducing department 
processing costs. Third, the use of a consolidated e-service customer service support desk will not only provide for 
efficiency, but will insure timely and consistent responses to taxpayer inquiries. 
 
The FY 2003 Return on Investment funding request is aimed at identification of funding for projects in five areas: 
  
1. Expanding Electronic Filing of Individual Income Tax Returns 
2. Creating an environment which will support electronic filing of sales and other excise taxes 
3. Developing interfaces between current legacy applications and Internet to encourage electronic                                  
registrations for all business taxes and electronic retrieval of information  
4. Supporting access to customer information in areas of Withholding Taxes and Other Legacy Applications 
5. Continue to expand push of information to customers using email and portal technology  
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3. Identify the main project or expenditure stakeholders and summarize the extent to which each, 
especially citizens, is impacted.  In particular, note if the project or expenditure helps reconnect 
Iowans to State government. 

 
 

Response:   The department recognizes that with over 1.4 million individuals filing income tax returns and over 
100,000 businesses registered for sales and/or withholding taxes that it serves the largest and most diverse set of 
customers of any state agency. In addition to taxpayers, the agency provides support for all state employees and the 
vendors who conduct business with the state through the state's payroll and accounting systems. The department 
recognizes that by partnering with other enterprise support agencies (i.e. ITD and Personnel) that web-enabled access to 
information will improve the efficiency of operations and provide improved service to the users of these systems. 
 
At the same time that the agency is considering expansion of services, it is important to recognize that with budget 
reductions occurring that the effectiveness of traditional processing, deposit, enforcement and collection services must 
continue to improve. Further, it is important to recognize that providing an infrastructure which will allow for the 
continued expansion of electronic services is critical. The request provides this support by requesting the resources 
necessary to complete construction of additional applications within the department's Integrated Revenue Information 
System (IRIS). This application will process transaction data from nearly 800,000 withholding tax returns and 
remittances. With the inclusion of withholding tax data into IRIS, data from the four major revenue sources will be 
integrated in one database thereby allowing taxpayers and application developers a single access point for electronic tax 
transactions. 
 
Maintaining the security of tax return information is also a key component of the initiative. More than most government 
organizations, the department must insure that data is secure during transmission, while stored and when retrieved. The 
agency has committed substantial funds to building a secure network infrastructure that meets the IRS and state 
requirements. The proposal will insure the continuity of this security infrastructure as we conduct business electronically 
with our customers.  
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SECTION II:  PROJECT ADMINISTRATION     
 
 
      A.  Agency Information 

      1.  Project Executive Sponsor Responsibilities:  The sponsor must have the authority 
           to ensure that adequate resources are available for the entire project, that there is 
           commitment and support for the project, and that the organization will achieve 
           successful project implementation.   
 
          Response:  No response required. 
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       2. Organization Skills: 
           a. List the project management skills necessary for successful project implementation 
           b. List the project management skills available within the agency 
           c. List the source(s) of project management skills lacking within the agency 
           d. Summarize relevant agency project management experience and results 

            

Response:      
A and B and C Project Skills: 
 
The department believes the planned projects require six key organizational skills in order to be successful. 
With previous projects as well as the Internet initiatives being completed in FY 01 the department believes it 
has the knowledge and skills to continue to support the proper project management of the outlined e-services 
projects. These skills include: 
a) Management Commitment - The department senior management has adopted Electronic Tax 
Administration as a key component of the agency strategic plan. 
b) Customer Identification - Through the planning process that has occurred, the customer surveys mentioned 
previously, the lessons learned from providing current electronic services and the success and failures of 
projects in other state tax departments, the agency believes it has a strong understanding of what will be 
accepted. 
c) Project Management - The agency has senior staff who have experience in managing large technology 
projects.  
d) Technical Project Management - Technical project management for application development will be 
provided by senior application technical managers who are on staff. 
e) Application Development and Data Base Designs - Plan includes a mix of department and consultant staff, 
which will be used depending on the technology.  
f) Security and Hardware Design and Deployment - Current contract staff assisted by those with advanced 
technical experience, including ITD staff, will complete the security model and its deployment. Hardware 
design and installation will occur primarily with existing staff.  
 
D Agency Project Management Expenses: 
 
The agency has a long-standing commitment to electronic commerce as demonstrated by the emphasis placed 
on the joint federal/state electronic filing program, the reliance on electronic funds transfer for payments and 
the utilization of the web as means of information dissemination. Further, in FY 01 the agency has 
successfully developed and deployed four Internet applications. The applications were increasingly complex 
in their design and use of technology, which allowed the agency to evaluate technologies while acquiring the 
necessary infrastructure and security components for future rapid development. 
 
The first two of these applications were developed to provide taxpayers and tax professionals with access to 
tax return information needed to file their individual and corporate income tax returns. The third application 
re-engineered the department's multi-tax registration and change application process. The fourth application 
allows taxpayers to "register" to have electronic debits made against their bank account to satisfy estimated 
and final income tax payment liabilities. This last application has demonstrated the capability of the agency to 
provide access to mainframe data and to allow the taxpayer to request transactions, which are suspended and 
then invoked in conjunction with email notification. 
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B.  Project Information 
1. History: 

a.  Is this project the first part of a future, larger project?  If so, please explain. 
b. Is this project a continuation of a previously begun project?  If so, please 

explain project history, current status, and results. 

Response:   
a. and b.  Project Scope and History- Project has developed from several years of planning under 
the auspices of the department's program of Electronic Tax Adminstration. As indicated this program has its 
beginnings in the "pre-internet days", with the commitment to the federal /state electronic filing program and 
the use of electronic funds transfers. During the late 1990's the agency recognized the potential for 
electronically communicating with its customers to provide basic  informational services. As a result of this 
information distribution all tax forms ( over 200) and  over 60 publications are available on the department's 
home page. Additionally the agency recognized that by creating an integrated library of statutes, policies and 
rulings and making these available through a web-based search engine the department would meet a critical  
information need.  
 
Also during the 1990's the agency committed to re-engineering its mainframe legacy transaction and 
registration processing applications into the Intergrated Revenue Information System (IRIS). Intergration of  
these applications has provided the department a number of benefits and improved our customer service. A 
result, perhaps unanticpated when the IRIS project began, was how effective the IRIS application would be in 
serving as centralized resource of tax return information to which web access could be provided. As a result 
the department's web interfaces can be targeted to a single database thereby accelerating  development. 
   
 In the past year four internet applications have been completed. IDRF's current successes in e-service 
delivery  include applications which:  
 a) Permit taxpayers to review past individual income payment history records to assist in the process of 
completing their final income tax return for the tax year. 
b)  Provided Corporate income taxpayers with a similar application for corporate income tax payments.  
c) Allow customers to electronically register for tax permits and to change their tax registration as  their 
business demographics change. 
d) Provide individual taxpayers with the opportunity to “request” that the department periodically debit their 
bank account for income tax estimated and final payments. The application includes the use of EFT 
transaction processing and email notification of the pending and completed transactions.  The application has 
exploited the latest in enterprise technology  opportunites by providing a direct interface from the web to  
mainframe legacy applications thereby eliminating the need for maintenance of redundant data. 
 
In conjunction with these applications the agency has moved to implement a department information push 
program using list server technology. This service will allow our customers to stay informed  of new 
developments in the adminstration of state's tax and accounting system.  
 
One of the important facts relating to the history of the applications is the commitment IDRF has made to 
using enterprise supported technology. Of critical importance here is the completion of the fourth Internet 
access project mentioned above; i.e the income EFT project. This application uses the income tax component 
of the IRIS mainframe application and the ITD supported web-development environment (Websphere 
application server, MQ messaging and Java coding).  What the agency has learned through use of a 
combination of IDRF and consulting staff will permit the agency to rapidly exploite the reusable coding 
benefits of Java and MQ messaging  to deploy additional applications. We are proud of this success, and 
more importantly believe that it demonstrates the benefits that can be realized by continuing to fund projects 
that are linked to using enterprise methodologies. 
 
  The success to date can be measured in a variety of ways but none is more important than its effect on two 
of the agencies most important customers; our external customers and our internal customer support 
providers. An illustration of the excitement these two groups share in these application is provided in the 
attached summary. 
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IDRF CUSTOMERS AND STAFF SPEAK OUT 
REGARDING IDRF’S E-Services 

 
Wow.  For a government website, you 
guys are certainly web-savvy.  Thanks 
for making this so easy! 

 The application was very easy!  And 
thanks for saving me a trip downtown!! 
 
 

   
I received the response to my e-mail 
question in 24 hours and this from a 
government agency. I want you to 
know how surprised and pleased I was 
and this from a government agency. 
 

 Thank you for your quick and 
uncomplicated Iowa tax filing online. It 
worked smoothly and quickly; wish the 
federal tax would catch up 
 

Great online assistance.  Thank You.  The Combined Business Application 
makes it easier for us to assist our 
customers, Thanks 

   
I didn’t realize applying for a permit 
could be so EASY Thanks! 

 Very Convenient Way to Complete the 
Application! Save a Lot of Time!!  

   
I was pleased with the online 
accessibility 

 Finally...someone made it easier for 
dimwits like me to understand this 
process. Thanks! 

   
Great to have these types of things 
online - great boost to productivity 
and reduction of paper pushing. 
Thanks for the good job. 

 This was very informative and easy. 
Thanks!! 

   
The new applications really do mean 
we are providing real "e-services" 

 I was able to call and talk to someone 
for the few questions I had which was 
very helpful and then finished the on-
line application process. 

   
It was very easy to apply for this 
application online instead of filing by 
mail where it may get lost. 

 I just used the on-line option to file my 
Iowa 2000 taxes. WOW!! That was the 
best tax experience I ever had… 

   
This is my first time dealing with this 
type of process and the ease of 
getting through is greatly 
appreciated. Just hope I did it 
correctly. 

 The on-line process is very easy to use.  
I was able to complete the 
application quickly. 

   
Since I am a new PC owner, and new 
at starting my own business. I greatly 
appreciate your efforts to make this 

 I web filed my daughter’s income 
taxes. This is soooooooooo cool!. A 
very nice improvement 
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as easy as possible. 
   
   
   
   
   
   
   

      Expectations:  Describe the primary purpose or reason for the project. 
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2. Measures:  Describe the criteria that will be used to determine if the project is 

Response:    The FY 2003 projects are focused in five specific areas: 
 1. Expanding Electronic Filing of Individual Income - The efforts to date have had meaningful results. With 
three forms of electronic filing available to the income filer, the agency expects that in 2002 over 640,000 
individual income tax returns will be filed electronically. The request will allow the agency to take 
participation from its current level (46%) of income tax returns filed electronically to the level desired - 80% 
of all income tax returns filed electronically by 2007. 
  
To make this progress, the agency must redirect the way in which web and IVR based services are provided. 
Currently, the agency relies on a partnership with a vendor who supports that application and hosts the filing 
service for both web and IVR solutions. While initially cost-effective, as the agency moves to expanding its 
utilization of web income tax filing, service fees paid to the vendor are limiting the agency's capability of 
encouraging broader participation. Further, the agency recognizes that bringing the application "in-house" 
will permit re-use of the application logic in an internal data capture application for paper return processing. 
  
In addition to the web filing of income tax returns, the agency will continue to encourage electronic filing 
through the joint federal/state electronic filing program (i.e. ELF). The utilization of the program has 
increased dramatically (over 400% in just 5 years to 455,000 returns filed in 2001.) While a strong marketing 
effort has been a key to the success of the program (along with outstanding customer service to those 
professionals who use the service) the next dramatic increase is going to require a more targeted marketing 
effort. Using funds from the FY 01 budget the agency has surveyed over 37,000 income filers who did not 
take advantage of our current service. This survey is expected to demonstrate that the largest area of growth 
in electronic filing will come from those individuals who are currently relying on tax professionals for 
assistance. We do not necessarily believe that these taxpayers will abandon the use of paid assistance, 
however, we recognize that direct marketing to these individuals can improve the rate of utilization of the 
ELF program. Since practitioners may incur additional expenses to offer this service, it is believed that 
utilization can be increased as customer demand for the service occurs. 
   
2. Creating an environment which will support electronic filing of sales and other excise taxes - The agency is 
faced with the interesting challenge that while a segment of our existing business customers would like to file 
electronically, the majority appear primarily to be interested in direct access to information. Further the 
agency is actively involved in the planning for a national application targeted at Internet and catalog retailers. 
While a number of states have adopted the authorizing legislation, the Legislature deferred action. When 
enacted as expected the state will be able to partner with other states in applications to electronically receive 
payments and return information. This initiative known as National Sales Tax Simplification continues to be 
a factor in how we design the delivery of our Internet sales tax filing services. The agency anticipates 
implementation of this legislation and funding for Internet delivery of this service is requested.  
 
3. Developing interfaces between current legacy applications and Internet to encourage electronic 
registrations for all business taxes and retrieval of information– With the success mentioned above for the 
interface of income payments and history records, the agency believes it understands how to efficiently 
develop additional interfaces to existing information. The projects include providing access to: 
  a) tax refund and business tax information 
  b) property tax data including assessment and valuation data 
  c) vendor payment and billing data 
 
4. Supporting access to customer information in areas of Withholding Taxes and Other Legacy Applications- 
In the past several years, the department has made the effort to improve the effectiveness of tax 
administration by providing for a centralized and integrated information system known as IRIS. By including 
withholding tax into IRIS the department will have completed the migration of all major tax sources from 
legacy applications into this new environment. 
 
5. Information Push - Building on efforts to “tailor” services to meet individual customer needs, the agency 
installed a list server to “push information.” In this proposal, we anticipate working with enterprise efforts to 
create a more effective web portal to allow customers to target their information access.  
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successful. 
 

 
3. Environment:  List the project participants (i.e. single agency, multiple 

agencies, State government enterprise, citizens, associations, or businesses, 
etc.). 

 

4. Risk:  Describe the project risks which may be internal or external to State 
government, i.e. implementing versus not implementing project, changing 
technology, potential cost overruns, changing citizen demand or need, etc. 

 

 
 
 
 
 
 

5. Security / Data Integrity / Data Accuracy / Information Privacy 

Response:   
Savings achieved for customer which are discussed in later sections will be measured including: 
   1.  Reduced costs  for tax return preparation 
   2.  Reduced costs for follow-up actions (i.e billings and status of refunds) 
   3.  Reduced costs for penalty and interest  fees 
   4.  Expanded access to information to improve understanding of tax and accounting information  
 
Department benefits that will be measured include: 
1. Improvements in effectiveness of department processing resulting from increase in electronically filed 

returns will allow the agency to maintain some level of satisfactory service in this time of budget 
reductions 

2. Improved employee satisfaction as measured by department “organizational climate survey and other 
measurements” 

3. Improved capability to deliver reliable and timely distribution of local option taxes collected for local 
governments 

4. Reduction in certain administrative costs if postage and printing of correspondence and forms can occur as 
a result of electronic service delivery 

5. Building an integrated information system in conjunction with development of electronic delivery methods 
allows the agency to migrate from existing single paper based technology to multiple technologies without 
adversely affecting customers 

 

Response:   Projects will continue to emphasize partnership with ITD and other agencies as applicable. 
Involvement of customer groups such as tax professionals, business associations as well as the IRS and other 
states will continue to be a means in which participation will be fostered. 

Response: Avoiding  risks in technology planning is a key component of successful project deployment. 
Risk avoidance can occur using skilled contract resources to address the technical issues that will arise for the 
first time in this area. The department has extensive experience in managing technical resources under 
contract and approaches the use of these resources only on an "as needed" basis. However, the department 
recognizes that evaluation of when to use outside resources should be made on the basis of "the value added" 
and not simply on cost of the service. We intend to continue to use this philosophy of partnering with the best 
service provider available when it adds value to the project. 
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                a.  List the security requirements of the project 
                b.  Describe how the security requirements will be integrated into the project 
                     and tested 
                c.  Describe what measures will be taken to insure data integrity, data accuracy 
                     and information privacy.   
 

            
6. Project Schedule 

                Describe general time lines, resources, tasks, checkpoints, deliverables, 
                responsible parties, etc. 
 

         
 

Response:    
a) Security Requirements- Data security is a key requirement for the department. As indicated, the 

project consists of several initiatives and thus, a portion of the security requirements are met by a 
security model, which is already in place. As to other security requirements, the department has a well-
recognized commitment to insuring the security of data and applications. As an example, the agency has 
gone to the effort to establish an independent firewall with supporting hardware and software and will 
soon be supporting data encryption for its WAN traffic to meet the state and federal confidentiality 
requirements under which the department operates. This security will be enhanced perhaps further than 
in most state agencies as we will install additional filters or security levels between the mainframe, the 
web server and the Internet. The project requests funding for completing a security model design which 
insures the confidentiality and integrity of the application and the data. 

b) Security Integration-  Applications are being created to function within state’s enterprise 
architecture including web sphere application server using SSL security. In addition, agency is designing 
applications with application level authentication and validation functionality. The agency is also 
actively pursuing the use of security independent of application such as PKI and/or LDAP services.     

c) Data Integrity- Taxpayer provided data, which is extracted from mainframe applications used for 
tax return processing, contain complex logic to ensure accurate information when accepted. Retrieval of 
data will involve processes for validation that correct taxpayer information is retrieved. 

Response:   
Project schedule includes commitments to provide:  
♦ Electronic Filing of Income Tax Returns on Alternative Platform – Prior to January 2003 
♦ Sales Tax Filing – Dependent on National Sales Tax Simplification Program, but anticipated to be 

completed by January 2003. 
♦ Web Access Initiatives- Several will be completed during FY 2003 
♦ Completion of Integration of Withholding Taxes into IRIS- October 2002 
 
Additional projects including Web information and information push will continue through FY 02 and  FY 03 
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SECTION III:  TECHNOLOGY   (In written detail, describe the following) 
 
A.  Current Technology Environment 
     1. Software (Client Side / Server Side / Midrange / Mainframe): 
         a. Application software   
         b. Operating system software   
         c. Major interfaces to other systems, both internal and external 

 
 
 
 

Response:    
 
Software --  
 
Mainframe -- IDMS software including ADSO and Cobol DML 
 
Internet Application -- Websphere MQ Series Messaging and  Java; also Visual InterDev and Microsoft 
Transaction Server 
 
Network/Client Server -- The department has a complete inventory of all software, which consists of nearly 
100 software programs. However, since the department standards are based on Microsoft's operating and 
application suites most of this software is special use and outside the parameters of this project.  
 
Hardware –  
 
Mainframe -- ITD mainframe, connectivity from desktop provided via SNA gateways with planned migration 
to TN 3270. 
Department's mainframe applications interface to a great deal with each other, however, due to the nature of 
applications there are limited data interfaces with other agency applications. 
 
Network -- 10 mg Ethernet with Frame Relay for Wide Area Network connectivity  
Novell 5.0 and NT 4.0   
Exchange 5.5 
SQL 7.0 
 
Dial-in access provided to selected field users using CISCO 3640 
 
Novell Border Manager Firewall 
 
Desktop Standard Win 95; IBM PIII is current desktop configuration  
 
Proposed Environment 
 
Environment described above will be augmented  by acquisition of additional services from ITD 
 
Additional licenses to expand development environment are anticpated .  
 
Security software necessary to augment the project are unknown but anticipated. Recommendations from 
consulting phase will form basis for additional security software. 
 
New applications will require interface to mainframe information system known as IRIS. Centralization of 
mainframe processing will thereby limit the number of interfaces required to the Internet server, data base 
server and mainframe. 
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    2.  Hardware (Client Side / Server Side / Mid-range / Mainframe): 
         a. Platform, operating system 
         b. Storage and physical environment 
         c. Connectivity and bandwidth 
         d. Logical and physical connectivity 
         e. Major interfaces to other systems, both internal and external 
 

 
B.  Proposed Technology Environment 
 
     1. Software (Client Side / Server side / Mid-range / Mainframe) 
          a. Application software 
          b. Operating system software 
          c. Major interfaces to other systems, both internal and external 
          d. General parameters if specific parameters are unknown or to be determined 
 

 
     2. Hardware (Client Side / Server Side / Mid-range / Mainframe) 
         a. Platform, operating system 
         b. Storage and physical environment 
         c. Connectivity and Bandwidth 
         d. Logical and physical connectivity 
         e. Major interfaces to other systems, both internal and external 
         f. General parameters if specific parameters are unknown or to be determined 
 

 
C.  Data Elements 
      If the project creates a new database, provide a description of the data elements.              
 

 
 
 
 
 
 
 
 
 
 
 

Response:   see above 

Response:   see above 

Response:   see above 

Response:   to be defined 
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SECTION IV:  Financial Analysis 
 
A.  Budget:  Enter figures and calculate (see formula below) Total Annual Prorated Cost (State Share). 
 

( ) CostoratedAnnualShareStateCostOngoingAnnualShareState
LifeUseful

AmountBudget Pr%% =×+







×








 
 

Budget 
Line 

Items 

Budget 
 Amount 

(1st Year Cost) 

 
 
 

Useful 
Life 

(Years) 

 %  
State 
Share 

 Annual 
Ongoing 

Cost  
(After 1st Year) 

 %  
State 
Share 

 Annual 
Prorated 

 Cost 

Agency Staff 
$578,050  4  100%  $25,000  100%`  $169,513 

Software 
     

$30,000      
 4  100%  $2,500  100%  $10,000 

Hardware 
$  25,000     3  100%  $1,500  100%  $9,833 

Training 
$35,500  4  100%  5,000  100%  $13,875 

Facilities 
$       1     %  $          %  $      

Professional 
Services 

$477,500  4  100%  $25,000  100%  144,375 

ITD Services 
$80,000  1  100%  Annual Cost  100%  80,000 

Supplies, 
Maint, etc. 

$       1     %  $          %  $      

Other 
Marketing 

$157,500  4  100%  $25,000  100%  $64,375 

Totals 
$1,383,550   

   
 -------  -------  $84,000  ------  $491,971 

 

 
Transfer this amount to the ROI Financial Worksheet, item “D” on page 20. 
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B.  Funding:  Enter data or provide response as requested 
 
1. This is (pick one):  A Pooled Technology Fund or Reengineering Fund Request 

 An Agency IT Expenditure or Budget Request (General Fund, Road 
Funds, etc) 

 Other – Specify:     
 
 

2. On a fiscal year basis, enter the estimated cost by funding source? 
 FY03 FY04 FY05 
  

 Cost ($) 
% Total  
 Cost 

 
 Cost ($) 

% Total  
 Cost 

 
 Cost ($) 

% Total  
 Cost 

State General Fund $613,550 44% $ % $ % 

Pooled Tech. Fund  $ 770,000    56 % $ % $ % 

Federal Funds $         % $         % $         % 
Local Gov. Funds $         % $         % $         % 

Grant or Private Funds $         % $         % $         % 
Other Funds (Specify) $         % $         % $         % 

Total Project Cost $1,383,550 100%  100%  100% 

 
If applicable, summarize prior fiscal year funding experience for the project / expenditure. 

 
1. On a fiscal year basis, how much of the total ($ amount and %) project / expenditure cost would 

be absorbed by your agency from normal operating budgets (all funding sources)? 
    

 
2. Identify, list, and quantify all new annual ongoing  (maintenance, staffing, etc.) related costs (State 

$s) that will be incurred after implementation or expenditure.   
      

 
C.  ROI Financial Worksheet:  Respond to the following and transfer data to the ROI Financial 
      Worksheet (see IVC11) as necessary: 

 
1. Annual Pre-Project Cost – Quantify all actual state government direct and indirect costs 

(personnel, support, equipment, etc.) associated with the activity, system or process prior to 
project implementation.  This section should be completed only if state government 
operations costs are expected to be reduced as a result of project implementation. 

  

   
 

Response:        Agency has incurred majority of expenses associated with projects listed      

Response:      See above chart—all General funds amounts are department operating budgets      

Response:       see above chart      

Response:       not available      
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2. Annual Post-Project Cost – Quantify all estimated State government direct and indirect costs 

associated with activity, system or process after project implementation.  This section should 
be completed only if State government operations costs are expected to be reduced as a 
result of project implementation. 

 

 
 
3. State Government Benefit -- Subtract the total “Annual Post-Project Cost” from the total 

“Annual Pre-Project Cost.”  This section should be completed only if State government 
operations costs are expected to be reduced as a result of project implementation 

 
4. Citizen Benefit – Quantify the estimated annual value of the project to Iowa citizens.  This 

includes the “hard cost” value of avoiding expenses (“hidden taxes”) related to conducting 
business with State government.  These expenses may be of a personal or business nature.  
They could be related to transportation, the time expended on or waiting for the manual 
processing of governmental paperwork such as licenses or applications, taking time off work, 
mailing, or other similar expenses.  As a “rule of thumb,” use a value of $10 per hour for 
citizen time savings and $.325 per mile for travel cost savings. 

 
5. Opportunity Value/Risk or Loss Avoidance Benefit – Quantify the estimated annual non-

operations benefit to State government.  This could include such items as qualifying for 
additional matching funds, avoiding the loss of matching funds, avoiding program 
penalties/sanctions or interest charges, avoiding risks to health/security/safety, avoiding the 
consequences of not complying with State or federal laws, providing enhanced services, 
avoiding the consequences of not complying with enterprise technology standards, etc. 

 

 
6. Total Annual Project Benefit -- Add the values of all annual benefit categories. 

 

 
 

Response:     not available        

Response:     Estimated at $225,000, however benefits will be needed to allow the continuation of services during 
the current budget reductions; Savings will be committed to improving other services in areas related to Electronic Tax 
Administration.  

Response:      The department has estimated that under one set of assumptions that the changes could provide 
economies to taxpayers which would be equal to $5.0 million. These cost savings are going to occur as the result of: 
a) reductions in costs for tax return preparation particularly for income taxpayers 
b)avoidance of costs associated with obtaining information from agency in non-electronic manner 
c)elimination of certain business costs associated with preparation of sales tax returns.    

Response:   Department will continue to improve the efficiency in which deposits and payments are completed; 
Result is expected to be positive impact on general fund. Without funding department may not be able to participate in 
Streamlined Sales tax project which would preclude the state from collecting millions of dollars from Internet sales 
and catalogue retailers.  

Response:   $5,250,000 
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7. Total Annual Project Cost – It is necessary to estimate and assign a useful life figure to each 
cost identified in the project budget.  Useful life is the amount of time that project related 
equipment, products, or services are utilized before they are updated or replaced.  In general, 
the useful life of hardware is three (3) years and the useful life of software is four (4) years.  
Depending upon the nature of the expense, the useful life for other project costs will vary 
between one (1) and four (4) years. On an exception basis, the useful life of individual project 
elements or the project as a whole may exceed four (4) years.  Additionally, the ROI 
calculation must include all new annual ongoing costs that are project related.  Completing 
Section IV-A, Project Budget of the evaluation document will provide all the necessary 
information for this item. 

 

 
8. Benefit / Cost Ratio – Divide the “Total Annual Project Benefit” by the “Total Annual Project 

Cost.”  If the resulting figure is greater than one (1.00), then the annual project benefits 
exceed the annual project cost.  If the resulting figure is less than one (1.00), then the annual 
project benefits are less than the annual project cost. 

 

 
9. ROI -- Subtract the “Total Annual Project Cost” from the “Total Annual Project Benefit” and 

divide by the amount of the requested State IT project funds. 
 

 
10. Benefits Not Readily Quantifiable -- List the project benefits which are not readily quantifiable 

(i.e. IT innovation, unique system application, utilization of new technology, hidden taxes, 
improving the quality of life, reducing the government hassle factor, meeting a strategic goal, 
etc.).  Rate the importance of these benefits on a “1 – 10” basis, with “10” being of highest 
importance.  Check the  “Benefits Not Readily Quantifiable” box in the applicable row.   

 

Response:     $491,846  

Response:    10.6 to 1 

Response:          615%  

Response:    
10-Major Agency continues to participate in enterprise application development helping to build consensus 
around use of enterprise wide architecture 
10-Security expertise and concerns of agency are available for design of enterprise applications 
9-Large customer base participates in 100% E initiatives thus fostering use and understanding of state’s 
Internet initiatives among state’s taxpayers. This understanding will directly lead to increased support for 
state’s efforts to reconnect Iowans to their government 
10-Agency has made commitment to moving to e-service model and thus further utilization of this model will 
continue to provide staff with recognition that modern technologies are available for use within state 
employment  
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11.  ROI Financial Worksheet 

Annual Pre-Project Cost -  How You Perform The Function(s) Now  

FTE Cost (salary plus benefits): $     

Support Cost (i.e. office supplies, telephone, 
pagers, travel, etc.): 

$     

Other Cost (expense items other than FTEs & 
support costs, i.e. indirect costs if applicable, etc.): 

$     

A. Total Annual Pre-Project Cost: Not available

Annual Post-Project Cost – How You Propose to Perform the Function(s) 

FTE Cost: $     

Support Cost (i.e. office supplies, telephone, 
pagers, travel, etc.): 

$     

Other Cost (expense items other than FTEs & 
support costs, i.e. indirect costs if applicable, etc.): 

$     

B. Total Annual Post-Project Cost: $     

State Government Benefit ( = A-B ): $    not available 

Annual Benefit Summary  

State Government Benefit: $    $250,000 

Citizen Benefit: $    $5,000,000 

Opportunity Value or Risk/Loss Avoidance Benefit: $     

C. Total Annual Project Benefit: $    $5,250,000 

D.  Annual Prorated Cost (SECTION IV-A):  $491,971

Benefit / Cost Ratio:  (C / D) =     10.6 to1  

Return On Investment (ROI):  (C – D / 
Requested Project Funds) x 100 =     615  %

 Benefits Not Readily Quantifiable 
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Section V:  ITC Project Evaluation Criteria 
 

Criteria and Location in Project Evaluation Document Points 

1. Is the project a statutory requirement; legal requirement; federal or state 
mandate; health, safety or security requirement or issue; and/or required for 
compliance with the enterprise technology standards? 

           Location:  Section I-A 

15 

2. Will the project improve customer service? 
           Location:  Section I-B.2 

15 

3. Does the project have a direct impact on citizens? To what extent does the 
project help reconnect state government with Iowans? 

          Location:  Section I-B.3 

10 

4. Does the project provide a sufficient tangible and/or intangible return on 
investment? Will it generate savings or income?  

          Location:  Section IV-C 

10 

5. Does the project make use of information technology and its practical       
application in reengineering traditional government processes consistent with 
the goals and objectives of the state’s strategic plans? 

          Location:  Section I-B.1 

10 

6. Risk: What are the risks associated with the project?  Such risks may include 
those internal and external to state government, the risk of doing a project, the 
risk of not doing a project, and the risks associated with changing 
technologies, potential cost overruns, and changing citizen demands and 
needs. 

          Location:  Section II-B.5 

10 

7. Is this funding required to continue a project that was begun prior to the year 
funding is being requested for and does it have proven past performance? Is 
the funding part of a multi-year strategy? 

          Location:  Section II-B1, IVB2 

10 

8. Will the project be for only one agency, multiple agencies, or the state  
government enterprise? 

          Location:  Section I-B3, IIB4  

10 

9. Has the applicant maximized their own and other resources in the project? Is 
alternative funding unavailable for this project? (If no other funding available, 
project will not be completed without Pooled Technology funding) 

          Location:  Section IV-B.2, IV-B.3 

5 

10. What is the credibility of the requester based on past performance on other 
projects?  

          Location:  Section II-A.2.d 

5 

Total 100 
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